


Exhibit 1

Action Status	Count of Action Status
Complete	45
In Progress	23
NA	1
Pending	25
(blank)	
Grand Total	94



CD ¶	Remedial Plan	Owner	Expected Completion Date	Actions	Action Status	Last completed task	Current action/task	Next Step	Notes
306	Revise/re-energize the Serious Discipline Review Board (SDRB)	NG	11/9/2023 11/29/2023	OCDM to give feedback on proposed changes	Complete	Held SDRB on November 9 and 29th - awaiting feedback	None		The recommendation by OCDM was centered around NOPD employees facing discipline and the impact it may have on family members
		NG	11/16/2023	NOPD to draft policy changes and submit them to OCDM/DOJ	Complete	Sent to OCDM DOJ 11/16	Implemented 12/7 via GO 1176		
		NG	11/30/2023	OCDM/DOJ to approve policy changes and return to NOPD	Complete	Approved by OCDM 11/30- DOJ 11/20			
		NG	12/17/2023	NOPD to implement policy changes	Complete		Implemented 12/17 via General order 1176		

	KS	11/9/2023	NOPD to hold first SDRB on 11/9/23 following the UOFRB	Complete					
	KS	11/9/2023	NOPD to keep OCDM/Court apprised of SDRB schedules, agendas, and outcomes	Complete	SDRB WAS HELD ON 11/9 - OCDM Scott Huntsberry attended	OCDM Scott Huntsberry provided feedback		Discuss logistical and confidentiality challenges if any exist with OCDM	The recommendation by OCDM was centered around NOPD employees facing discipline and the impact it may have on family members
	KS	11/9/2023	NOPD to keep OCDM/Court apprised of SDRB schedules, agendas, and outcomes	Complete	SDRB email/calendar invite for 11/29/23 sent to OCDM on 11/22/23 by Sgt. LaShawn Rondeno. SDRB held on 11/29/2023. OCDM Robert Mcneilly was present. Additionally, OCDM is apprised of the results of the most recent SDRB at their weekly meetings with PIB.		Next SDRB is scheduled for January 11, 2024 following the next UOFRB	Review by OCDM	SDRB is scheduled following UOFRB
Ensure Executive Protection (EP) unit is effectively supervised	LD	8/18/2023	NOPD to assign a full-time Sgt to EP	Complete	Sgt. Jaque transferred to EP unit 8/18/23	Jaque retired / Sgt. Gant transferred as replacement	NA	NA	Personnel transfer # 19-2023
	LD	8/18/2023	NOPD to move EP to Chief of Ops	Complete	EP Unit transferred to Chief Dupree 8/18/23	NA	NA	NA	Personnel transfer # 19-2023
	NG	11/20/2023	All parties to develop EP SOP	Complete	Approved 11/20	Effective Dec. 17			

		NG	11/20/2023	All parties to develop EP policy, 46.6	Complete	Approved 11/20	Effective Dec. 17 - Gen. Ord 1178		
		LD / MW	2/28/2024	NOPD to train EP on policies and SOP	In Progress		Dupree developing training plan on Policy / SOP	Sgt. Brewer - Jones tasked with conducting training class	All members have had formal EP training in outside schools
Revise NOPD assignment/re assignment policies		NG	1/29/2024	NOPD to draft policy changes and submit them to OCDM/DOJ	Complete		Sent to OCDM 1/30		Part of bigger displ. policy revisions (Ch. 52.1 et. al.)
		NG		OCDM/DOJ to approve policy changes and return to NOPD	In progress		Awaiting OCDM response		
		NG		NOPD to implement policy changes	Pending				
		NG		NOPD to revise NOPD's assignment/reassignment forms (pending)	Pending				

313	Draft/Enhance policies related to reviewing supervisors' roles in misconduct	NG		See actions for 306 re SDRB	NA				
	Ensure supervisors have access to OPSE and NOPD shift information	NG	JSA to advise	OCDM to advise whether the current system suffices	In Progress	information shared by PSAB on current system is under review by OCDM	Memo prepared 12/15 details current system of accountability	Awaiting feedback from OCDM regarding 2023 steps taken to ensure accountability	Memo shared with OCDM and OIPM
		NG		OCDM to review NOPD's request for shift data enhancements	In Progress	11/9 meeting with Finance / N.O. Homeland security / OCDM / OPSE	Finance provided timeline for OPSE / ADP system alignment / Finance committed to researching costs of integration	Complete ADP upgrade (June 2024) prior to starting system integration	Estimated completion Late 2024-early 2025 see Dec. 15 memo for details
	Enhance Academy training re supervisory use of Insight and escalating concerns	MW	2/15/2024	NOPD to develop the training	In progress	Outline of learning materials developed by PSAB	Lesson plan being crafted		Send JA lesson plan

		MW	4/1/2024	Work with OCDM to develop a system for measuring the training	Pending				OCDM to sit in on in service training
399	Ensure current revisions to 52.1 ensure proper complaint intake based on allegations	NG	11/15/2023	OCDM to review current revisions to 52.1	Complete	Awaiting DOJ approval / pending discussion scheduled for 11/28	DOJ / OCDM agree to framework for 52.1, needs CD modifications	CD modifications for 403 / 416 - Modifications Sent 1/8 and 1/20	
		NG	11/15/2023	NOPD to implement OCDM's suggestions for 52.1	Complete	Incorporated all OCDM suggestions	Awaiting CD modifications and ancillary chapters	OCDM / DOJ feedback on CD modifications	
	PIB and PSAB to retrain intake personnel on complaint classifications	MW	1/30/2024	PIB to train intake personnel on complaint classifications	Complete		Training on 1/30/2024		
		MW	1/30/2024	PSAB to train intake personnel on complaint classifications	complete		Training on 1/30/2024		
	Conduct admin and criminal investigations concurrently	NG	11/15/2023	OCDM to approve revisions to 52.1 that require superintendent's authorization to	Complete	Awaiting DOJ approval / pending discussion scheduled for 11/28	DOJ / OCDM agree to framework for 52.1, needs CD modifications		Chapter is approved contingent upon CD modifications

		NG	3/1/2024	NOPD to implement revisions to 52.1	In progress		Need CD modifications and ancillary chapters to be completed		Need CD and ancillary chapters to be completed
		KS	1/22/2024	PIB to draft SOP for conducting concurrently investigations	Complete	In keeping with the fair and equitable selection process, PIB conducted 20 interviews of potential candidates over several days.	Sent to OCDM 1/22	Additional Captain slated to go to PIB in January 2024 to ensure concurrent investigations can remain firewalled.	Additional staffing will be needed to conduct concurrent investigations, KSA process is pending.
		KS	2/15/2024	OCDM / DOJ to review SOP	In progress				
		KS	3/1/2024	PIB to implement SOP	Pending				Currently following proposed SOP- awaiting final approval
Create system for outsourcing integrity investigations		NG	11/15/2023	OCDM to review the proposed guidance in the revisions to 52.1	Complete	Awaiting DOJ approval / pending discussion scheduled for 11/28	DOJ / OCDM agree to framework for 52.1, needs CD modifications		Currently outsourced three cases
		KS	3/1/2024	NOPD to implement the revised 52.1	In progress		Need CD and ancillary chapters to be completed		

	SL	1/22/2024	NOPD to seek funding sources	Complete		\$15K for 2023 / RFP for 2024		Three currently outsourced
Ensure the PIB conflict policy is addressed	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	Done	DOJ / OCDM agree to framework for 52.1, needs CD		Awaiting CD modifications and ancillary chapters
	NG	3/1/2024	NOPD to implement revised 52.1	In progress				
Clarify the 16:35 rule	ER	1/20/2024	City Attorney to draft CD amendments	Complete		Draft being reviewed by OCDM / DOJ		
	NG	2/20/2024	OCDM/DOJ to review amendment	In progress				
	ER	TBD	Court to amend CD	Pending				
	NG	+7 DAYS	NOPD to update secondary employment and overtime policies to align with amendment	Pending				
	NG	+ 7 days	NOPD to implement policy changes	Pending				
Ensure PSAB Misconduct Investigations protocol covers 399	NG	12/4/2023	PSAB to ensure protocol covers proper intake classification	Complete		DOJ / OCDM agree to framework for 52.1, needs CD modifications		Audit protocol finalized b/t NOPD / OCDM

		NG	12/4/2023	PSAB to ensure protocol covers whether criminal investigations are outsourced when appropriate	Complete				Not related to 399, not in CD but will be in 52.1 after revisions
		NG	12/4/2023	OCDM to review/approve updated protocol	Complete				
		NG	1/25/2024	PSAB to conduct audit with new protocol	In Progress				Audit started 1/25/2024 - expected to take several weeks
403	Clarify timeliness requirements regarding Public Integrity Investigations and the imposition of discipline	ER	1/20/2024	City Attorney's Office to draft CD modifications	Complete		CD 403 Draft Sent 1/8/2024		
		ER	2/20/2024	OCDM/DOJ to review CD amendment	In Progress		CD 403 OCDM / DOJ 1/8/24		Sent all mods 1/20/2024
		ER	TBD	Court to amend CD	Pending				
		NG	+ 7	NOPD to align policies with CD Amendment	Pending				
		NG	+ 7	NOPD to implement policy changes	Pending				

Measure and report timeliness compliance	NG	4/1/2024	NOPD to create system for tracking integrity investigation timeliness	In Progress	Attempting to determine how to measure timeliness automatically, may require manually review			
	NG	5/1/2024	NOPD to create system for publicly reporting integrity investigation timeliness	Pending				
	NG/ KS	+30	NOPD to update misconduct investigation audit protocol based on clarifications to CD 403.	Pending				
	NG/ KS	4/1/2024	NOPD to measure and report PIB timeliness compliance					

	Audit whether admin and criminal investigation are conducted concurrently	NG / KS	1/25/2024	PSAB to ensure protocol covers whether criminal and admin investigations are conducted concurrently	In Progress	Awaiting OCDM final approval	Is within new 52.1		PIB audit started 1/25/2024
409/419	Ensure integrity investigation records are secure until their release has been authorized	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	NOPD sent most recent set of proposed revisions 10/19/23	DOJ / OCDM agree to framework for 52.1, needs CD modifications		Awaiting CD modifications and ancillary chapters
		NG	11/15/2023	DOJ to review revisions to 52.1 for this purpose	Complete				
		NG	+14 from CD amendment	NOPD to implement revisions to 52.1	Pending				
411	Ensure OCDM is notified about criminal investigations	KS	1/22/2024	PIB to draft guidance	Complete	PIB has implemented weekly notification to OCDM Scot Huntsberry regarding any and all Serious Miscounduct Investigations via excel spreadsheet and email.			

		KS	2/15/2024	OCDM to review guidance	In progress			
		KS	3/1/2024	NOPD to implement guidance	Pending			
		NG /ER	2/15/2024	PSAB or counsel to draft general order or directive clarifying DOJ and OCDM access to information	In progress		Draft being reviewed internally	Para 471-473
		NG / ER	2/22/2024	Superintendent to issue clarifying instructions (general order or directive) to command staff regarding DOJ and OCDM access to information	Pending			
		KS	12/27/2023	PIB to hold regular meetings with OCDM regarding criminal investigations	Complete	Next meeting scheduled for 12/27/2023 via Webex with OCDM (Huntsberry)	Occuring on Fridays with OCDM / Sanchez	

		KS	11/22/2023	PIB to share IAPro data on criminal investigations monthly	Complete	This information is produced in conjunction with the SDRB Weekly List. Last produced on 11/22/23.	Provided on Weekly-Basis		
413	Enhance training for PIB investigators on circumstantial evidence	KS / MW	1/19/2024	PIB to review existing training and recommend enhancements prior to 2024 supervisor in-service	Complete	Lt. Kenny Temple to meet with Duane Johnson regarding Misconduct Investigation Lesson Plan.			
		KS / MW	1/22/2024	PIB to coordinate enhancements with OCDM	In progress				
		KS / MW	2/29/2024	OCDM to approve enhancements	Pending				
	Advise all city employees about the coverage of the CD	DT	4/2/2024	Seek opinion from City Attorney regarding advising all city employees about the coverage of the CD	Pending				

			4/16/2024	CAO / City Attorney's Office coordinate and undertake appropriate messaging to relevant employees					
414	Ensure policy sufficiently covers application of the preponderance of evidence standard	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	NOPD sent most recent set of proposed revisions 10/19/23	DOJ / OCDM agree to framework for 52.1, needs CD modifications		Awaiting CD modifications and ancillary chapters
		NG	+ 7 from CD amendment	NOPD to implement revisions to 52.1	Pending				
	Ensure training on applying the preponderance of evidence standard is sufficient	KS	2/1/2024	PIB to revise lesson plan to cover application of the standard to be ready for 2024 supervisor in-service	In progress	Lt. Kenny Temple to meet with Duane Johnson regarding Misconduct Investigation Lesson Plan.			
415	Enhance tracking of disciplinary investigation dispositions	KS	1/1/2024	PIB to work with OCDM to understand the enhancements envisioned by OCDM	Complete	Will discuss at PIB and OCDM weekly meetings	OCDM needed better milestone recording in Iapro-		Entering "timescales" into Iapro for key milestones

	KS	1/1/2024	PIB QAU to implement enhancements	Complete	Will discuss at PIB and OCDM weekly meetings	ibid		ibid
	KS	10/31/2023	PIB personnel to seek additional info on this matter at the IAPro training at the end of October	Complete	PIB personnel attended an IAPro conference in the end of October for the purpose of enhancing QAU's ability to utilize and appreciate the functionality of IAPro.			
Provide guidance on violations investigated but not included in the initial complaint	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	NOPD sent most recent set of proposed revisions 10/19/23	DOJ / OCDM agree to framework for 52.1, needs CD modifications		Awaiting CD modifications and ancillary chapters
	NG	+ 14 from CD amendment	NOPD to implement revisions to 52.1	Pending				
Provide OCDM with periodic disposition reports	KS	3/1/2024	PIB to get specifics from OCDM	In Progress	Will discuss at PIB and OCDM weekly meetings			Entering "timescales" into IAPro for key
	KS / NG	3/1/2024	PIB/PSAB to develop system for giving OCDM the info	Pending		Explore IAPro auto-report system capabilities		Entering "timescales" into IAPro for key milestones

	Update misconduct investigations protocol accordingly	NG / ER	12/4/2023	PSAB to update audit protocol to cover whether the investigation disposition is one of the four allowed and that the disposition used is appropriate		Awaiting OCDM final approval	OCDM approved PIB protocol		
					Complete				
416	Clarify the CD paragraph	NG	1/20/2024	Douglas and Gernon to draft modification	Complete		Sent to OCDM / DOJ 1/20/2024		en re 416 only
		ER	1/20/2024	City Attorney's Office to include modification drafted by Douglass and Gernon	Complete		Pending OCDM / DOJ review		
420	Provide OCDM with more timeline info	KS	3/1/2024	QAU to give OCDM monthly reports on the timelines of cases closed in the previous month			Explore IApro auto-report system capabilities		Entering "timescales" into IApro for key milestones
					In Progress				

		NG / KS	4/1/2024	OCDM, PIB, PSAB to review monthly timeline	Pending				
--	--	---------	----------	--	----------------	--	--	--	--

	Clarify Citizen vs. Rank Initiated	NG	11/15/2023	OCDM to review revisions to 52.1 for this purpose	Complete	NOPD sent most recent set of proposed revisions 10/19/23	DOJ / OCDM agree to framework for 52.1, needs CD modifications	Needs CD modifications completed	Awaiting CD modifications and ancillary chapters
		NG	+ 14 days from CD amendment	NOPD to implement revisions to 52.1	In progress				
454	Clarify what is sent to OCDM when	KS	1/22/2024	PIB to work with OCDM to establish guidelines for 454 eligible complaints	Complete	Extracted from CD Paragraph 454			Sent SOP to OCDM
		KS	1/22/2024	PIB to put 454 guidelines into SOP	Complete				Sent SOP to OCDM
	Send all 454 complaints to OCDM	KS	11/15/2023	PIB to send all active criminal investigations to OCDM	Complete	10/13/2023 sent pending criminal investigations to OCDM			

	KS	11/15/2023	PIB to develop system for transmitting info to OCDM			CD 454 Spreadsheet is updated with additional information when applicable and provided to OCDM. PIB communicates with OCDM with Webex or Zoom meetings when needed.		
				Complete	Coordinated with OCDM and established a protocol to transmit information regarding criminal investigations as well 454 violations to OCDM			
Provide guidance to command staff re 454	NG / ER	2/15/2024	Gernon and City Attorney to craft language	In progress				
	AK	+ 7 days from above	Superintendent to issue memo with guidance	Pending				
Enhance PIB intake form re 454	NG	3/15/2024	PSAB to work with OCDM to determine needed enhancements	Pending				
	NG	+14 days from above	PIB to update intake form	Pending				

	Include 454 in misconduct investigations protocol	NG	12/4/2023	PSAB to update misconduct investigations audit protocol to ensure it covers 454	Complete	Awaiting OCDM final approval	Protocal approved 12/4/2023		Audit started 1/25/2024
470/472	Ensure OCDM/DOJ receive requesting info	NG / ER	2/15/2024	Gernon to draft language for Superintendent's memo	In progress				Para 471-473
		AK	2/21/2024	Superintendent to send memo to command staff	Pending				